COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 16/ 2003

ESTI MATE SUMVARY 11: 54: 21
CONTI D C13449 ESTI MATE NO 0010 FI NL SPEC YR 1999
PCN: 13449-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 120.0 DAYS TIME ALLOW 120 WORK DAYS
I-25, Ray Nixon South PERCENT TIME:  100. 00 ORI G TI ME ALLOW 120 WORK DAYS
PROJECT NO I M 0252- 346
I-25, Ray N xon South
NAVE OF ROAD: 125
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 12/ 16/ 2003 DATE TI ME STARTED 04/17/2002
2635 DELTA DRI VE DATE LET 02/ 21/ 2002 DATE WORK BEGAN
DATE AWARDED 03/ 01/ 2002 DATE TI ME STOPPED 12/11/2002
DATE CONTRACT EXECUTED  03/22/2002 DATE ACCEPTED 12/11/ 2002
COLORADO SPRI NGS CO 80910  719-392- 4207 DATE NOTI CE TO PROCEED 04/ 17/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 3, 373, 736. 84 PARTI Cl PATI NG $ 3,321, 460. 05 $ 0. 00
AWARD PRQJECT AMT: $  3,269,421.95 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 98. 45% TOTAL EARNI NGS 3,321, 460. 05 0.00
FUNDS AVAI LABLE: $ 52,276.79 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,321, 460. 05 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 30, 870. 13
SECURI TI ES ENCUMBERED 0.00 - 30, 870. 13
NET EARNI NGS 3,321, 460. 05 0.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,321, 460. 05 0. 00
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 0. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00037

0010

202- 00090

0015

202- 00201

0020

202- 00220

0025

202- 00240

0030

202- 00425

0035

202- 00500

0040

202- 01000

0045

202-01130

0050

202- 01300

0055 202-04001

C13449
13449-BI D
I M 0252- 346
| TEM
DESCRI PTI ON

REMOVAL OF END SECTI ON

*REMOVAL OF DELI NEATOR

REMOVAL OF CURB

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF BRI DGE RAI LI NG

*REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*PLUG CULVERT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
6. 000 6. 000
EACH 0. 000
240. 00000 6. 000
522. 000 522. 000
EACH 0. 000
7.00000 522. 000
4,028. 000 4,028. 000
LF 0. 000
3. 00000 4,028. 000
45. 000 45. 000
Sy 0. 000
8. 00000 45. 000
193, 774. 730 193, 774.730
SY 0. 000
0. 50000 193, 774.730
2, 699. 000 2, 699. 000
LF 0. 000
4.70000 2, 699. 000
6. 000 6. 000
EACH 0. 000
1, 400. 00000 6. 000
9, 557. 000 9, 557. 000
LF 0. 000
0. 60000 9, 557. 000
12, 106. 500 12, 106. 500
LF 0. 000
2.15000 12, 106. 500
58. 000 58. 000
EACH 0. 000
84. 00000 58. 000
1. 000 1. 000
EACH 0. 000

660. 00000 1. 000
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AMOUNT

1, 440.

3,654

12,084

360.

96, 887

12, 685

8, 400

5,734

26, 028

4,872

660.

00

00

00

00

37

30

00

20

98

00

00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13449- Bl D ESTI MATE RUN 12/ 16/ 2003
PRQJECT: | M 0252- 346 ESTI MATE NO 0010 11:54: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 04002  *CLEAN CULVERT 9. 000 9. 000
EACH 0. 000 0.00
2, 400. 00000 9. 000 21, 600. 00
0065 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 16, 466. 000 16, 466. 000
cy 0. 000 0.00
6. 00000 16, 466. 000 98, 796. 00
0070 203-01500  BLADI NG 203. 000 203. 000
HOUR 0. 000 0.00
110. 00000 203. 000 22, 330. 00
0075 203-01550  DQZI NG 0. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
0080 207-00205 TOPSO L 8, 500. 000 8, 500. 000
cY 0. 000 0.00
3.30000 8, 500. 000 28, 050. 00
0085 208-00011 *ERCSI ON BALES (WEED FREE) 124. 000 124. 000
EACH 0. 000 0.00
13. 00000 124. 000 1, 612. 00
0090 208-00020 *SILT FENCE 2,717.000 2, 717. 000
LF 0. 000 0.00
3. 15000 2, 717. 000 8, 558. 55
0095 208-00110  SEDI MENT REMOVAL AND DI SPOSAL 296. 000 296. 000
cy 0. 000 0.00
6. 00000 296. 000 1, 776. 00
0100 208-00205 ERCSI ON CONTROL SUPERVI SOR 35. 000 35. 000
HOUR 0. 000 0.00
38. 00000 35. 000 1, 330. 00
0105 210-00810 *RESET GROUND SI GN 47.000 47.000
EACH 0. 000 0.00
79. 00000 47.000 3,713. 00
0110 210-00815 *RESET SI GN PANEL 7.000 7.000
EACH 0. 000 0.00
53. 00000 7.000 371.00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13449- Bl D ESTI MATE RUN 12/ 16/ 2003
PRQJECT: | M 0252- 346 ESTI MATE NO 0010 11:54: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006  *SEEDI NG ( NATI VE) 67. 000 67. 000
ACRE 0. 000 0.00
310. 00000 67. 000 20, 770. 00
0120 213-00002 *MJLCH NG (VEED FREE HAY) 67. 000 67. 000
ACRE 0. 000 0.00
280. 00000 67. 000 18, 760. 00
0125 213-00061  *MJLCH TACKI FI ER 5, 000. 000 5, 000. 000
LB 0. 000 0.00
2.10000 5, 000. 000 10, 500. 00
0130 403-00720 HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 693. 790 693. 790
TON 0. 000 0.00
85. 00000 693. 790 58, 972. 15
0135 403-01000  HOT BI TUM NOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 61, 373.510 61, 373. 510
TON 0. 000 0.00
28. 95000 61, 373.510 1,776,763. 11
0140 403-01001  *HOT BI TUM NOUS PAVEMENT 3 YEAR WARRANTY 1. 000 1. 000
LS 0. 000 0.00
52, 500. 00000 1. 000 52, 500. 00
0145 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 18, 707. 780 18, 707. 780
GAL 0. 000 0.00
1. 00000 18, 707. 780 18, 707. 78
0150 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 41. 000 41. 000
cy 0. 000 0.00
315. 00000 41. 000 12, 915. 00
0155 515-00120 *WATERPROOFI NG ( MEMBRANE) 1,121. 720 1,121.720
5% 0. 000 0.00
10. 00000 1,121.720 11, 217. 20
0160 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 1, 080. 000 1, 080. 000
LF 0. 000 0.00
11. 00000 1, 080. 000 11, 880. 00
0165 601-03030 *CONCRETE CLASS D (BOX CULVERT) 85. 200 85. 200
cY 0. 000 0.00
400. 00000 85. 200 34, 080. 00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13449-BI D ESTI MATE RUN 12/ 16/ 2003
PRQJECT: | M 0252- 346 ESTI MATE NO 0010 11: 54: 21

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 601-10310 FLY ASH SLURRY 9. 000 9. 000
cy 0. 000 0. 00
155. 00000 9. 000 1, 395. 00
0175 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 9, 768. 100 9, 768. 100
LB 0. 000 0. 00
1. 00000 9, 768. 100 9, 768. 10
0180 603-30048 48 I NCH STEEL END SECTI ON 6. 000 6. 000
EACH 0. 000 0.00
1, 900. 00000 6. 000 11, 400. 00
0185 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 12, 412. 500 12, 412. 500
LF 0. 000 0. 00
11. 00000 12, 412. 500 136, 537. 50
0190 606-01340 *END ANCHORAGE TYPE 3D 31. 000 31. 000
EACH 0. 000 0.00
385. 00000 31. 000 11, 935. 00
0195 606-01370  *TRANSI TI ON TYPE 3G 23. 000 23. 000
EACH 0. 000 0. 00
770. 00000 23. 000 17, 710. 00
0200 606-01380  *TRANSI TI ON TYPE 3H 19. 000 19. 000
EACH 0. 000 0.00
430. 00000 19. 000 8, 170. 00
0205 606-01390 *END ANCHORAGE TYPE 3K 6. 000 6. 000
EACH 0. 000 0. 00
700. 00000 6. 000 4, 200. 00
0210 606-02003 *END ANCHORAGE ( NONFLARED) 4. 000 4. 000
EACH 0. 000 0.00
1, 600. 00000 4. 000 6, 400. 00
0215 606-02005 *END ANCHORAGE ( FLARED) 27.000 27.000
EACH 0. 000 0. 00
1, 200. 00000 27. 000 32, 400. 00
0220 606-10700 *BRIDGE RAIL TYPE 7 99. 000 99. 000
LF 0. 000 0.00
93. 00000 99. 000 9, 207. 00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13449-BI D ESTI MATE RUN 12/ 16/ 2003
PRQJECT: | M 0252- 346 ESTI MATE NO 0010 11: 54: 21

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 606-11010 *BRIDGE RAIL TYPE 10R 2, 699. 000 2, 699. 000
LF 0. 000 0.00
47.00000 2, 699. 000 126, 853. 00
0230 607-21300 *FENCE BARRI ER W TH METAL POSTS 9, 557. 000 9, 557. 000
LF 0. 000 0. 00
1. 50000 9, 557. 000 14, 335. 50
0235 612-00001  *DELI NEATOR (TYPE I) 320. 000 320. 000
EACH 0. 000 0.00
12. 00000 320. 000 3, 840. 00
0240 612-00002  *DELI NEATOR (TYPE I1) 120. 000 120. 000
EACH 0. 000 0. 00
15. 00000 120. 000 1, 800. 00
0245 612-00003  *DELI NEATOR (TYPE I11) 96. 000 96. 000
EACH 0. 000 0.00
19. 00000 96. 000 1, 824. 00
0250 617-00018 18 | NCH CULVERT PIPE 37. 000 37.000
LF 0. 000 0. 00
87. 00000 37. 000 3, 219. 00
0255 617-00048 48 | NCH CULVERT Pl PE 140. 000 140. 000
LF 0. 000 0.00
100. 00000 140. 000 14, 000. 00
0260 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
0265 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
275, 000. 00000 1. 000 275, 000. 00
0270 627-00001  *PAVEMENT MARKI NG PAI NT 1, 687. 200 1, 687. 200
GAL 0. 000 0. 00
38. 00000 1, 687. 200 64, 113. 60
0275 627-00005  *EPOXY PAVEMENT MARKI NG 432.000 431. 980
GAL 0. 000 0.00
63. 00000 431. 980 27,214.74



CONTI D C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13449- Bl D ESTI MATE RUN 12/ 16/ 2003
PRQJECT: | M 0252- 346 ESTI MATE NO 0010 11:54: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00007 *TRAFFI C CONTROL | NSPECTI ON 81. 000 81. 000
DAY 0. 000 0. 00
52. 00000 81. 000 4,212.00
0285 630-00012 *TRAFFI C CONTRCL MANAGEMENT 124. 000 124. 000
DAY 0. 000 0. 00
440. 00000 124. 000 54, 560. 00
0290 630-80002 *FLASHI NG BEACON ( SOLAR) 6. 000 6. 000
EACH 0. 000 0. 00
500. 00000 6. 000 3, 000. 00
0295 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 9. 000 3. 000
EACH 0. 000 0. 00
42.00000 3. 000 126. 00
0300 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 50. 000 50. 000
EACH 0. 000 0. 00
84. 00000 50. 000 4, 200. 00
0305 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 37.000 36. 000
EACH 0. 000 0. 00
94. 00000 36. 000 3, 384. 00
0310 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0315 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 4.000
TYPE
) EACH 0. 000 0. 00
525. 00000 4.000 2, 100. 00
0320 630-80360 *DRUM CHANNELI ZI NG DEVI CE 300. 000 300. 000
EACH 0. 000 0. 00
42.00000 300. 000 12, 600. 00
0325 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 20. 000 20. 000
EACH 0. 000 0. 00
52. 00000 20. 000 1, 040. 00
0330 630-80370 CONCRETE BARRI ER ( TEMPORARY) 400. 000 400. 000
LF 0. 000 0. 00

24.00000 400. 000 9, 600. 00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13449- Bl D ESTI MATE RUN 12/ 16/ 2003
PRQJECT: | M 0252- 346 ESTI MATE NO 0010 11:54: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80380 *TRAFFI C CONE 450. 000 450. 000
EACH 0. 000 0.00
5. 00000 450. 000 2, 250. 00
0340 630-85006  *| MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 2. 000 2.000
( TEMPORARY)
EACH 0. 000 0.00
2, 900. 00000 2.000 5, 800. 00
0345 700-70010 F/ A M NOR CONTRACT REVI S| ONS 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70020 F/ A ON-THE-JOB TRAI NEE 200. 000 200. 000
EACH 0. 000 0.00
1. 00000 200. 000 200. 00
0355 700-70022 F/ A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70025 F/ A QUALITY | NCENTI VE PAYMENT ( ASPHALT) ( SMOOTHNESS) 14, 192. 000 14, 192. 000
F A 0. 000 0.00
1. 00000 14, 192. 000 14, 192. 00
0365 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0370 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 900- 00006  ADDED | TEM (DOLLAR)/ WORKI NG TI NE VI OLATI ON -2, 250. 000 -2, 250. 000
DOL 0. 000 0.00
1. 00000 -2, 250. 000 -2, 250. 00
0505 900- 00006 ADDED | TEM (DOLLAR)/ QUALITY OF WORK, DI SI NCENTI VE 1. 000 -1, 928.560
DOL 0. 000 0.00
1. 00000 -1, 928. 560 -1,928.56
0510 900- 00006  ADDED | TEM (DOLLAR)/ LANE RENTAL FEE - 66, 462. 000 - 66, 462. 000
DOL 0. 000 0.00
1. 00000 - 66, 462. 000 - 66, 462. 00



CONTI D C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13449- Bl D ESTI MATE RUN 12/ 16/ 2003
PRQJECT: | M 0252- 346 ESTI MATE NO 0010 11:54: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 202-00246 *REMOVAL OF ASPHALT MAT (PLANING (SPECIAL) 1, 400. 000 1, 400. 000
5% 0. 000 0. 00
2. 48000 1, 400. 000 3,472.00
0610 420-00300  GEOTEXTI LE ( REI NFORCEMENT) 304. 000 304. 000
sy 0. 000 0.00
2..00000 304. 000 608. 00
0615 603-01245 24 IN RCP (CIP) 24. 000 24. 000
LF 0. 000 0. 00
72. 50000 24.000 1, 740. 00
0620 603-01365 36 IN RCP (ClP) 26. 000 26. 000
LF 0. 000 0.00
117. 50000 26. 000 3, 055. 00
0625 203-01560  SCRAPI NG 84. 000 84. 000
HOUR 0. 000 0. 00
115. 00000 84. 000 9, 660. 00
0630 216-00041 SO L RETEN BLANKET (S/C) 6, 762. 500 6, 762. 500
sy 0. 000 0.00
1. 96000 6, 762. 500 13, 254. 50
0635 900- 00006  ADDED | TEM (DOLLAR)/ BRI DGE DECK REPAI RS 8,517. 000 8,517. 000
el 0. 000 0. 00
1. 00000 8,517. 000 8,517. 00
CAT 0200  CURRENT AMT $ 3, 356, 536.84 $ 0.00$ 3,304, 260. 02

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0380 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0385 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
6, 800. 00000 1.000 6, 800. 00
0390 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
CAT 0400 CURRENT AMT $ 17,200.00 $ 0.00% 17, 200. 00

PROJECT TOTAL CURRENT AMI $ 3,373,736.84 % 0.00$ 3,321, 460. 02



